R ARCADIS

Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, NY 10007-1866

Subject:

Monthly Progress Report — February 2015
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48.
of the Administrative Settlement Agreement and Order on Consent (Agreement)
between the United States Environmental Protection Agency (USEPA) and Chevron
Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis
Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls
Landfill Superfund Site (the site), which was entered on September 30, 2005. The
reporting period for this progress report is February 2015. The progress report was
prepared by ARCADIS U.S., Inc. (ARCADIS) on behalf of the Settling Parties.

1. Activities Performed During the Reporting Period

During this reporting period, the Settling Parties conducted the following RI activities:

Coordinated with the laboratory on sample analysis and sample receipt, and
continued review of preliminary Data Gaps Sampling and Analysis Plan (Data
Gaps SAP) analytical results.

Submitted interim data tables and revised figures with new sample results and
proposed monitoring well locations to USEPA on February 17, 2015.

Received initial comments on the proposed monitoring well locations from
USEPA on February 26, 2015.
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Ms. Tanya Mitchell
ARCADIS USEPA

March 16, 2015

Received notification from USEPA that the previously requested porewater
samples from the Data Gaps SAP would not be needed if a monitoring well was
installed in that area instead.

Submitted updated revised figures with the remaining Data Gaps SAP sample
results and proposed monitoring well locations to USEPA on February 27, 2015.

2. Activities Scheduled for the Next Two Months
The Settling Parties will conduct the following activities:

Conduct monthly inspections of the drum storage area located adjacent to the
Drum Area and conduct maintenance activities as necessary.

Continue review and analysis of the Data Gaps SAP analytical results.
3. Problems or Schedule Delays

The USEPA has indicated that the New Jersey Department of Environmental
Protection (NJDEP) may also be commenting on the data gap sampling and
proposed monitoring well locations. Given that NJDEP comments may alter the plan
for well placement and/or collection of additional samples, receipt of those comments
will dictate when the Settling Parties can commence the well installation and
additional sampling. The timing of the NJDEP’s comments, thus, could adversely
impact the schedule for completion of the data gap sampling.

The next monthly progress report will be submitted to the USEPA on or before April
15, 2015.
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ARCADIS

Please contact me at 609.366.9006 if you have questions or comments on this
monthly progress report.

Sincerely,

ARCADIS U.S,, Inc.

John L. Persico, P.G.
Principal Geologist

JP/ymt

Copies:

Mark Stella - Chevron Environmental Management Company
Gary Fisher - Alcatel-Lucent USA Inc.

Irvin Freilich, Esqg. - Gibbons P.C.

Steven Goldfarb, Esg. - Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq. - Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esg. - Sedita, Campisano & Campisano, LLC
Joseph T. Sodano - Green Village Fire Department

Suzanne J. Walls - ARCADIS
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Ms. Tanya Mitchell
USEPA
March 16, 2015
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